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1. The purpose of this modification is incorporate KSC Active Directory Enhancement
technology refreshment as part of this Delivery Order in accordance with Master Contract
NAS5-98144, C.7, Technology Refreshment Process. This effort is hereby incorporated into
this Delivery Order at a fixed price of $48,766.25.

2. The contractor shall consolidate all KSC user accounts, up to 18,000, to the KSC Active
Directory to meet HSPD 12 and to operate with upcoming NISE projects as outlined in OAO
proposal dated August 29, 2005.

3. The contractor shall be responsible for performance of the following tasks:

a. Upgrade existing active directory controllers to a 2GB RAM configuration. The
existing KSCADCO001 and KSCADCO002 hardware platforms will be upgraded from
1GB of RAM to 2GB of RAM.

b. Activate an additional active directory controller platform. This platform will be a dual
processor system with 4GB RAM and will assume the primary controller function.
The hardware will be procured and installed, configured, and maintained in the CIF
facility.

c. Provision and create new user accounts as required when requested by the
approving NASA authority. Scripting functions will be used to create new accounts
based on account request information provided by NASA. User will be informed of
account activation and initial password via e-mail. Once created, user accounts will
be maintained per the provisions of existing security plan and operating procedures.
Accounts will be created utilizing the existing KSC domain naming conventions and
placed only in the "Domain Users" group. The approving NASA authority will provide
new account request information via electronic media with the following fields for each
user account:

Last Name

First Name

Middle Initial

KSID

Employer

KMAIL E-mail address
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4. The contractor shall provide the following material:
a. One (1) each Active Directory Controller, consisting of:

Item Description Product Code

PowerEdge 2850: Intel® Xeon™ Processor at 3.6GHz/2MB Cache, 285362
800MHz FSB

Additional Processor: Intel® Xeon™ Processor at 3.6GHz/2MB Cache, 2P362
800MHz FSB

Memory: 4GB DDR2 400MHz (4X1GB), Single Ranked 4G4D4S
DIMMs

Chassis Configuration: Rack Chassis w/Rapid Rails for Dell, HPQ or other | RPDRAIL
Square Hole Racks, PE2850

Operating System: Windows® Server 2003, Enterprise x64 Edition, W2K364E
Includes 5 CALs

Hard Drive Drives attached to embedded PERC4ei, RAID 1,2 | MR1

Configuration: Drives required

Riser Card: Riser with PCI-X Support and Embedded Raid ROMBPCX
(ROMB) Support

Hard Drive Backplane: 1x6 Hard Drive Backplane,PE2850 1X6BKPL

Bezel: Active ID Bezel Option BEZEL

Primary Hard Drive: 36GB 15K RPM Ultra 320 SCSI Hard Drive 36G153

2nd Hard Drive: 36GB 15K RPM Ultra 320 SCSI Hard Drive 36G153

Primary Controller: Embedded RAID (ROMB) - PERC4ei (Embedded ROMB
Integrated)

Network Adapter: Dual On-Board NICs OBNICS OBNICS

CD/DVD Dirive: 24X IDE CD-ROM 24XCD

Floppy Drive: 1.44MB Floppy Drive FD

Power Supply: Redundant Power Supply With Dual Cords (No Y RPSNY
Cord)

Documentation: Electronic Documentation and OpenManage CD EDOCS
Kit

Hardware Support 3Yr SILVER Support, 4Hr Onsite, S/W Support SILVERU

Services:

b. One (1) each KVM Switch — Belkin OmniView PRO2 with On-Screen Display - 8
ports, Screen Display MFG# 1DA108T-B

. Schedule: The effort shall begin no later than January 1, 2006 and continue through the
remainder of this delivery order, November 30, 2007.

. Below are additional stipulations regarding this effort:
a. Account requests will be screened and approved by NASA approving authority or

designee.

b. Accounts will be requested for anyone with a badge in the NASA Common Badging
and Access Control System (CBACS). Accounts are required for access to NASA IT

resources.

c. Bulk inputs can be used for account creation.

Part 1l “Contract Administration Data”, Item 4, is revised to incorporate the increase of
$48,766.25 for this infrastructure upgrade.
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8. Payment Schedule: Invoicing and Payment for this modification will be made in
accordance with Master Contract NAS5-98144, FAR 52.212-4: Commercial ltems (May

1997) (Modified).

9. In consideration of the modification agreed to herein as complete equitable adjustment for
the changes set forth, the Contractor hereby releases the Government from any and all
liability under this delivery order for further equitable adjustments attributable to such
facts or circumstances giving rise to these changes.

10. All other terms and conditions of this Delivery Order remain unchanged and in full force
and effect.
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